SKINNER LANDFILL WORK GROUP

November 9, 2001 EPA Region 5 Records Ctr.
Scott Hanson \“"“H“H“H
EPA Project Coordinator 230494

United States Environmental Protection Agency
Region V, C-14])

77 W. Jackson_Blvd.

Chicago, IL 60604

Subject:  October 2001 Progress Report
Skinner Landfill
West Chester, Ohio

This status report for October 2001 was prepared by Earth Tech on behalf of the Skinner Landfill Group (SLG), as
required by the Consent Decree entered by the United States District Court on April 2, 2001 for the Skinner Landfiil in
West Chester, Ohio.

October 2001 Construction Activities:

Completed implementation of revised drainage plan components.

Continued implementation of CQA per approved plan, as revised.

Completed seeding of final cover and restoration of borrow areas.

Completed drainage layout by surveyors.

Continued sampling per Field Sampling Plan schedule.

Continued installation of piezometers, gas probes and monitoring wells.

Completed final grading and shaping of final cover soil.

Continued installation of electric, instrumentation and controls for GIS.

Continued temporary discharge to sewer from 1T#2 under BCDES-approved Pre-discharge Sampling Plan.
CQA testing performed met project specifications.

Regulatory Submittals/Approvals

e  Submitted Revised Drainage Plan to USEPA (verbal approval given).
e  Waiting on BCDES approval of final discharge permit to Butler County POTW.

Community Outreach Activities

On October 17, 2001 a meeting was held at the Earth Tech construction trailer. Attendees included a representative of
the West Chester Fire Chief Department, Scott Hanson - US EPA, Ben Baker - Skinner Landfill Technical Committee,
and several representatives from Earth Tech. The purpose of this meeting was to review site activities and progress on
the implementation of the final cover and groundwater collection system. West Chester Trustee and Township officials
are updated by the Fire Department on the progress of the work at the site and of any upcoming activities that have
potential to impact the community.

Current Issues
e  Completion of USEPA punchlist items (punchlist items are attached to the weekly CQA reports).
Field Sampling Plan Activities

Sampling events which occurred during October:



e  October 15,2001 - Surface water run-off sampled.
e  October 18-20, 2001 - Developed and sampled groundwater monitoring wells except GW-06.

Sampling planned within the next six weeks is:
e Development and sampling of monitor well GW-06.

Additional details on the implementation of the Field Sampling Plan and available validated results are provided in
Attachment 1.

Construction photo documentation of various site activities is on going. See Attachment 2 for selected photos showing
various activities being conducted within this reporting period.

Weekly Construction Quality Assurance Reports can be found in Attachment 3.
Submittals Received

See Attachment 4 for a list of submittals received and approved by the Engineer.
Planned Activities:

Activities planned over the next six weeks include:

Complete installation of sewer connection for groundwater interceptor trench pumping systems.
Complete installation of fence and gates.

Disposal of waste items present at the site.

Continue survey of as-built conditions.

Complete items listed on final construction punch list.

Schedule for Final Inspection

Continue drafting of Interim RA Report (Construction Completion).

If you have questions regarding the status of activities associated with the Site, please contact Ben Baker at (517) 636-
0787.

Sincerely,

XS

Ron Roelker, P.E.
Earth Tech

cc Ben Baker, Skinner Landfill Technical Committee
Chuck Mellon, Ohio EPA
Chuck Terwilliger, SLG Steering Committee
Michael O'Callaghan, Shumaker, Loop & Kendrick, LLP
Rick Warwick, Earth Tech
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ATTACHMENT 1

FIELD SAMPLING PLAN SUMMARY AND VALIDATED RESULTS



SKINNER LANDFILL REMEDIAL ACTION
FIELD SAMPLING PLAN
MONTHLY REPORT

REPORTING PERIOD: October 1, 2001 through October 31, 2001

TEST CONDUCTED:

* Groundwater sampling (see table below).
* Surface water sampling (see table below).

TESTING TO BE CONDUCTED WITHIN THE NEXT SIX WEEKS:

* Sampling on newly installed groundwater monitoring well (GW-06R) (scheduled
for 11/7/01).
* Ground water and piezometer gauging (scheduled for 11/12/01).
MONTH
MEDIA April May June July August September October

soil 6/26,28/01 7/23/01 8/2,20/01
surface water 4/17/01 5/17,18/01 6/13/01 7/27/01 8/16/01 9/20/G1 10/15/01
surface water run-off | NS 5/8/01 6/1/01 7/9/01 8/13/01 9/10/01
groundwater 10/18-20/01
biological 5/31/0] 9/26/01

NS — Not Sampled (no rainfall event of greater than 0.10”)

SUMMARY OF LABORATORY ANALYTICAL RESULTS

The final laboratory analytical results of the groundwater, surface water and surface water run-off
sampling events conducted in September and October, 2001 have been received, however, the
results have not been validated.

The final, validated laboratory analytical results have been received for all soil sampling events.
In addition, final, validated laboratory analytical results have been received for the July 9 and
August 13, 2001 surface water run-off sampling events as well as the July 27 and August 16,
2001, surface water sampling events. Summary tables of the validated laboratory analytical
results for each sampling event are included as attachments.

SUMMARY OF ADDITIONAL FIELD ACTIVITIES

Currently, the reinstallation of a piezometer (P-03R) and the installation of a groundwater
monitoring well (GW-06R) are being conducted.

L:AWORK\38335\sampling results\SEPTEMBER 2001\FSP October 200}1.doc



SKINNER LANDFILL REMEDIAL ACTION
FIELD SAMPLING PLAN
MONTHLY REPORT

Validated Laboratory Analytical Results Summary
Construction Surface Water
Sampling Event No: 400
Laboratory Report No: 20014652

Sample Locations
Constituent of Concern SK-CSW50-400 | SK-CSW51-400 | SK-CSW52-400 | SK-CSW53-400 Trigger Levels
metals
arsenic I QT L 34T A5 16,9 . 131 - 10.0
barium 56.18 58.3B 55.2B 46.8 B 1,000.0
Jcopper 2.2B 3.3B 218 248, 25.0
iron 29.1B.J 248.0J 217.0J 54.6 B 5,000.0
lead <1.5 198 <1.5 <1.5 4.2
nickel 13B 1.78 158 118 96.0
selenium Ao 540 s 808 % 6.3) e 6.8d : 5.0
silver 138 128B 138 0.9J 10.0
zinc 215 24 22.7 216 86.0
semi-volatiles

non detected 1 B | |

volatiles
None detected I T [ | |

Results reported in ug/L (parts per billion).

Samples collected on July 27, 2001.

Only constlituents with concentrations above the laboratory detection limit and that are listed on the Target Compound Lists (Tables 8, 9
and 11 in the Remedial Action Field Sampling Plan, September 7, 2000) are included in the table above.

none detected - all semi-volatile and volatile constituents were detected below the laboratory detection limits, refer to the laboratory data
report for a listing of the individual constituents.

B - The analyte is greater than the Instrument Detection Limit (IDL) but less than the Contract Required Detection Limit (CRDL).

J - The analyte was positively identified; the associated numerical value is the approximate concentration of the analyte in the sample.

shaded cells - indicate analytical data that exceeds the Trigger Leve!s obtained from the Remedial Action Quality Assurance Project Plan,
February, 2001.




SKINNER LANDFILL REMEDIAL ACTION

FIELD SAMPLING PLAN
MONTHLY REPORT

Validated Laboratory Analytical Results Summary

Construction Surface Water
Sampling Event No: 500
Laboratory Report No: 20015096

Sample Locations
Constituent of Concern SK-CSW50-500 | SK-CSW51-500 | SK-CSW52-500 | SK-CSW53-500 Trigger Levels

metals
antimony 18.3B,J 1248,J 998B,J 10.3B,J 60.0
arsenic c0.-19.2J 5.:33.6J 12.4J 9.7B,J 10.0
barium 63.18 60.08B 50.78B 401 B 1,000.0
copper 288B 268 288 198 25.0
cyanide 5.0B 758 758 6.08B 10.0
iron 49.1 B 4448 607.0 3898 5,000.0
nickel 148 1.5B 20B 148 96.0
zinc 29B 278 538 1.2B 86.0

semi-volatiles

none detected i [ [ |

volatiles
none detected 1 1 —l;

Results reported in ug/L (parts per billion).

Samples collected on August 16, 2001, 2001.

Only constituents with concentrations above the laboratory detection limit and that are listed on the Target Compound Lists (Tables 8,
9 and 11 in the Remedial Action Field Sampling Plan, September 7, 2000} are included in the table above.

Plan, February, 2001.

none detected - all semi-volatile and volatile constituents were detected below the laboratory detection limits, refer to the faboratory
data report for a listing of the individual constituents.

B - The analyte is greater than the Instrument Detection Limit (IDL) but less than the Contract Required Detection Lmit (CRDL).

J - The analyte was positively identified; the associated numerical value is the approximate concentration of the analyte in the sample.

N - the analysis indicates the presence of an analyte for which there is presumptive evidence to make a "tenative identification".

shaded cells - indicate analytical data that exceeds the Trigger Levels obtained from the Remedial Action Quality Assurance Project




SKINNER LANDFILL REMEDIAL ACTION
FIELD SAMPLING PLAN
MONTHLY REPORT

Validated Laboratory Analytical Results Summary
Construction Surface Water
Sampling Event No: 400
Laboratory Report No: 20014989

Sample Locations
Constituent of Concern SK-SWR-03-400 | SK-SWR-04-400 [ Trigger Levels
metals
antimony 56B 85B 60.0
arsenic 11,6 %58 858 10.0
barium 154 B 61.0B 1,000.0
copper 418 318B 25.0
iron 927 JN 344 JN 5,000.0
nickel 2278 10.28B 96.0
zinc 378 <09 86.0
cyanide 508 145 10.0
semi-volatiles
none detected

volatiles

none detected

[

_|

—

Results reported in ug/L (parts per billion).
Samples collected on August 13, 2001.

Only constituents with concentrations above the laboratory detection limit and that are listed on the Target Compound Lists
(Tables 8, 9 and 11 in the Remedial Action Field Sampling Plan, September 7, 2000) are included in the table above.

none detected - all semi-volatile and volatile constituents were detected below the laboratory detection limits, refer to the
laboratory data report for a listing of the individual constituents.

B - The analyte is greater than the Instrument Detection Limit (IDL) but less than the Contract Required Detection Limit
(CRDL).

J - The analyte was positively identified; the associated numerical value is the aproximate concentration of the analyte in the
sample.

N - The analysis indicates the presence of an analyte for which there is presumplive evidence to make a "tenative
identification”.

shaded cells - indicate analytical data that exceeds the Trigger Levels obtained from the Remedial Action Quality Assurance
|Project Plan, February, 2001.




SKINNER LANDFILL REMEDIAL ACTION
FIELD SAMPLING PLAN
MONTHLY REPORT

Validated Laboratory Analytical Results Summary
Construction Surface Water
Sampling Event No: 300
Laboratory Report No: 20014220

Sample Locations
Constituent of Concern SK-SWR-03-300 T SK-SWR-04-300 Trigger Levels
metals
arsenic Sl Q8 273 oovE o 10.0
barium e S0 1120B -l : 170 8B R 100.0
beryllium 0.3B 04B 5.0
chromium 288 5.89 B 11.0
copper 628 B 68.1 SO 25.0
iron Foe i 5530.0 - - "~ 8,380.0 S 5,000.0
fead B A A - L X S - 170.0 4.2
nickel 1168 2528 96.0
selenium R - Y s B 20.1 R 5.0
zinc 35.6 307.0 L 86.0
cyanide 6.0B <40 10.0
semi-volatiles
di-n-butylphthalate 2.06 B,J 1.82B,J 190.0
bis (2-chloroethyl) ether <10.0 13.2 13.6
butylbenzylphthalate <10.0 225J 10.0
bis (2-ethylhexy!) phthalate 2.108,J 2.028,J 49.0
volatiles
benzene I <10.0 T 15 [ 5.0

Results reported in ug/L (parts per billion).
Samples collected on July 9, 2001.

Only constituents with concentrations above the laboratory detection limit and that are listed on the Target Compound Lists (Tables 8, 9
and 11 in the Remedial Action Field Sampling Plan, September 7, 2000) are included in the table above.

J - The analyte was positively identified; the associated numerical value is the approximate concentration of the analyte in the sample.
B - The analyte is greater than the Instrument Detection Limit (IDL) but less than the Contract Required Detection Limit (CRDL).

shaded cells - indicate analytical data that exceeds the Trigger Levels obtained from the Remedial Action Quality Assurance Project
Plan, February, 2001.




ATTACHMENT 2

PHOTO DOCUMENTATION



SKINNER LANDFILL SUPERFUND SITE October 2001 Report
REMEDIAL ACTION

Photo 1. Completed monitor well (GW-59).



SKINNER LANDFILL SUPERFUND SITE October 2001 Report
REMEDIAL ACTION

Photo 2. Excavation for placement of drainage culvert beneath landfil!
access road.



SKINNER LANDFILL SUPERFUND SITE October 2001 Report
REMEDIAL ACTION

10. 9. 2001

Photo 3. Placement of erosion controi matting on the
southeast slope.



SKINNER LANDFILL SUPERFUND SITE October 2001 Report
REMEDIAL ACTION

Photo 4. Manhole for twin 24-inch corrogated metal pipe culverts.



SKINNER LANDFILL SUPERFUND SITE October 2001 Report
REMEDIAL ACTION

Photo 5. North lobe of landfill showing grass cover, completed
piezometer and fence construction.



SKINNER LANDFILL SUPERFUND SITE October 2001 Report
REMEDIAL ACTION

Photo 6. Placement of rip-rap along west drainage ditch.



SKINNER LANDFILL SUPERFUND SITE October 2001 Report
REMEDIAL ACTION

Photo 7. Photo showing established vegetative cover on landfill cap.



SKINNER LANDFILL SUPERFUND SITE October 2001 Report
REMEDIAL ACTION

Photo 8. View of typical hale bale ditch check.



ATTACHMENT 3

WEEKLY CQA REPORTS



SKINNER LANDFILL REMEDIAL ACTION
CONSTRUCTION QUALITY ASSURANCE
WEEKLY PROGRESS MEETING REPORT

MEETING DATE:  Tuesday, October 2, 2001
ATTENDEES: R. Roelker, J. Guenther

Current Construction Progress (work completed last week):

Completed adjusting landfill cap final grades. Completed backfilling and restoration of Area BP-
1/BP-2. Began construction of drainage features. Connected control panels at extraction wells
and main control panel to electric supply and pumps.

Planned Activities (for this week):

Continue drainage feature construction. Move tree pile from southeast corner to North Borrow
Area. Begin hydro-seeding cap. Fence subcontractor mobilizing equipment and supplies.

Current Issues (cumulative until resolved):

CG&E needs to upgrade pole transformer.

Minor amount of shallow trash found adjacent to north side of the north lobe.
Location of Duck Pond berm.

Connection Letter to BCDES Manhole #9. (under BCDES review)

Revised drainage plan for cap (under EPA review).

Issues Resolved:

COQA Activities:

Photographs of drainage features and final grades to be conducted. Draft certification report in
progress.

Other Items

Locking and labeling of wells, piezometers and gas probes to be completed this week.GIS
discharge under PSP in progress (88,000 gallons discharged between 9-20-1 and 10-2-1) or
about 10,000 gpd.

Seepage on west side of landfill near access road sampled 9-27-1 (testing in progress).
Pre-final inspection conducted on 9-27-1 (punchlist developed).



SKINNER LANDFILL REMEDIAL ACTION
CONSTRUCTION QUALITY ASSURANCE
WEEKLY PROGRESS MEETING REPORT

MEETING DATE:  Tuesday, October 9, 2001
ATTENDEES: R. Roelker, J. Guenther

Current Construction Progress (work completed last week):

Continued drainage feature grading. Moved tree pile from southeast corner to North Borrow
Area. Completed hydro-seeding cap. Completed installation of landfill access road culvert.
Fence subcontractor mobilized equipment and supplies.

Planned Activities (for this week):

Begin fence construction. Grade east and west drainage swales. Restoration of north and south
borrow areas. Place erosion control blanket on south slope.

Current Issues (cumulative until resolved):

CG&E needs to upgrade pole transformer.

Minor amount of shallow trash found adjacent to north side of the north lobe. (Temporarily
covered)

Location of Duck Pond berm and fence at north boundary.

Connection Letter to BCDES Manhole #9. (Fee sent this week)

Revised drainage plan for cap (under EPA review-verbal approval given).

Issues Resolved:

COQA Activities:

Photographs of drainage features and punch list items in progress. Draft certification report in
progress.

Other Items

GIS discharge under PSP in progress (120,000 gallons discharged between 9-20-1 and 10-8-1) or
about 10,000 gpd. (14-day extension to discharge provided by BCDES on October 5, 2001)
Seepage on west side of landfill near access road sampled 9-27-1 (testing in progress).
Preliminary results on west seep show no impacts over trigger levels.

Borrow soil from north borrow area used for BP-1/BP-2 backfill tested clean.



SKINNER LANDFILL REMEDIAL ACTION
CONSTRUCTION QUALITY ASSURANCE
WEEKLY PROGRESS MEETING REPORT

MEETING DATE: Wednesday, October 17, 2001

ATTENDEES: R. Roelker, J. Guenther

Current Construction Progress (work completed last week):

Began fence construction. Graded east and west drainage swales. Continued restoration of north
and south borrow areas. Placed erosion control blanket on south slope.

Planned Activities (for this week):

Place rip-rap at east and west drainage swales. Place manhole and culvert for south drainage area.
Continue fence construction. Continue arranging for waste disposal.

Current Issues (cumulative until resolved):

Punchlist items (Attached).
CG&E needs to upgrade pole transformer.
Revised drainage plan for cap (under EPA review-verbal approval given).

Issues Resolved:

Minor amount of shallow trash found adjacent to north side of the north lobe to be moved off site.
Connection and discharge permit obtained from BCDES this week.

Independent party to research and locate north property boundary.

West seep water and north borrow soils analytical results received. All detections below Trigger
levels.

CQA Activities:

Photographs of drainage features and punch list items in progress. Draft certification report in
progress.

Other Items

GIS discharge under PSP in progress (153,000 gallons discharged between 9-20-1 and 10-16-1)
or about 8,000 gpd. (Second 14-day extension to discharge requested by ET on October 17, 2001)
Sampling of monitor wells in progress.



Skinner Landfill Remedial Action
Weekly CQA Report

PUNCHLIST ITEMS (as of 10-17-2001)

Finish Grade landfill cover:

Connect Interceptor Trench system to discharge manhole.
Drainage Controls (Scott to send letter approving design).
Fencing.

Stabilize slope above Gabion Wall.

Relocate Tree Pile!

Remove (2) AST’s

Make pump system operational (permanent power, telephone, flow meter, and sampler).
Seeding and Mulching.

10. Remove Decontamination Pad.

11. Disposal of excavated soils from Area BP-1/BP-2.

12. Dispose of drums at Decontamination Pad.

13. Address Seep (pending analysis fesulls);

14. Develop and Sample Wells.

15. Extend Piezometers on the top of the Landfill.

16. Letter to EPA excluding piezometers 13 and 14 from GWMP.
17. Remove the dead tree at the Duck Pofidi

18. Remove shallow trash at north lobe.

19. Abandon P-3. Re-install P-3. Install GW-06.

Vo N LW~

Shaded items completed.



SKINNER LANDFILL REMEDIAL ACTION
CONSTRUCTION QUALITY ASSURANCE
WEEKLY PROGRESS MEETING REPORT

MEETING DATE:  Wednesday, October 24, 2001

ATTENDEES: R. Roelker, J. Guenther

Current Construction Progress (work completed last week):

Placed rip-rap at east and west drainage swales. Placed manhole and south leg of culvert for
south drainage area. Continued fence construction. Continued planning for waste disposal.

Planned Activities (for this week):

Construct north leg of culvert. Spread topsoil along GIS alignment. Continue construction of
drainage details. Sewer manhole connection work scheduled for October 29, 2001.

Current Issues (cumulative until resolved):

Punchlist items (Attached)(Item 20 added)(30% of punchlist completed).
CG&E needs to upgrade pole transformer.
Revised drainage plan for cap (under EPA review-verbal approval given).

Issues Resolved:

COA Activities:

Photographs of drainage features and punch list items in progress. Draft certification report in
progress.

Other Items

GIS discharge under PSP in progress (190,000 gallons discharged between 9-20-1 and 10-23-1)
or about 8,000 gpd. (Third 14-day extension (good to 11-1-1) approved by BCDES on October
18, 2001).

Laboratory testing of monitor well samples in progress.



Skinner Landfill Remedial Action
Weekly CQA Report

PUNCHLIST ITEMS (as of 10-24-2001)

Finish.Grade landfill cover:
Connect Interceptor Trench system to discharge manhole.
Drainage Controls (Scott to send letter approving design).
Fencing.
Stabilize slope above Gabion Wall.
Relocate Trée Pile.
Remove (2) AST’s
Make pump system operational (permanent power, telephone, flow meter, and sampler).
Seeding and Mulching.
. Remove Decontamination Pad.
. Disposal of excavated soils from Area BP-1/BP-2.
. Dispose of drums at Decontamination Pad.
. Address: Seep (pending analysisTESUIS),
. Develop and: Sample Wells
. Extend’ Plezometers and install’ch Theitop of the Latidfill.
. Letter to EPA excluding piezometers 13 and 14 from GWMP.
. Remove the dead tree at the DucKond;
. Remove shallow trash at north lobe.
. Abandon P-3. Re-install P-3. Install GW-06.
Complete grading and drainage channel adjacent to duck Pond.

WPNANRAR LN~
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Shaded items completed.



SKINNER LANDFILL REMEDIAL ACTION
CONSTRUCTION QUALITY ASSURANCE
WEEKLY PROGRESS MEETING REPORT

MEETING DATE:  Wednesday, October 31, 2001

ATTENDEES: R. Roelker, J. Guenther

Current Construction Progress (work completed last week):

Constructed north leg of culvert. Spread topsoil along GIS alignment. Continue construction of
drainage details. Reduced work due to heavy rains.

Planned Activities (for this week):

Place topsoil at South Borrow Area. Hydroseed remainder of site. Complete sewer connection
and inspection manhole. Install gabion ditch checks and silt fence ditch checks.

Current Issues (cumulative until resolved):

Punchlist items (Attached)(No new items added)(25% of punchlist completed).
CG&E needs to upgrade pole transformer.

Revised drainage plan for cap (under EPA review-verbal approval given).
Telephone service line issue.

Issues Resolved:

COA Activities:

Photographs of drainage features and punch list items in progress. Draft certification report in
progress.

Other Items

GIS discharge under PSP in progress (215,000 gallons discharged between 9-20-1 and 10-30-1)
or about 7,500 gpd. (Forth 14-day extension requested on October 30, 2001 (currently permitted
to 11-1-1).

Laboratory testing of monitor well samples in progress.



Skinner Landfill Remedial Action
Weekly CQA Report

PUNCHLIST ITEMS (as of 10-31-2001)

Finish Grade landfifl Sover.
Connect Interceptor Trench system to discharge manhole.
Drainage Controls (Scott to send letter approving design).
Fencing,.
Stabilize slope above Gabion Wall.
Relocate Tree Pile:
Remove (2) AST’s
Make pump system operational (permanent power, telephone, flow meter, and sampler).
Seeding and Mulching.
. Remove Decontamination Pad.
. Disposal of excavated soils from Area BP-1/BP-2.
. Dispose of drums at Decontamination Pad.
. Address west seep.
. Develop and, Sample}We}lIS -
. Extend Piezometers and inistall.cVErEnnane top of the Landfill.
. Letter to EPA_excluding plezometers 13 and 14 from GWMP.
. Remoye the dead tree at the Dick
. Remove shallow trash at north lobe.
. Abandon P-3. Re-install P-3. Install GW-06.
. Complete grading and drainage channel adjacent to duck Pond.
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Shaded items completed.



ATTACHMENT 4

SUBMITTAL LOG



SUBMITTAL LOG SPECS
SKINNER LANDFILL: PROJECT # 38335

AR - 5. approved
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submittal log




Site rcparatlon d N
Maintenance Plan

SUBMITTAL LOG SPECS
SKINNER LANDFILL PROJECT # 38335

R T TTE YRR R IR R YT E

Preparc sntc prcparatlon and mamtenancc plan to descrlbe
Contractor’s procedure for adhering to site preparation and
maintenance requirements as outlined in this section. Submit
plan to contract Administrator for review and approvals

02100, Section 1.02,
page 02100-1

UPDATED 11/9/2001

E: 1 e B A POt D A S e T At oo i it R e s T r———
Operation and O&M Manual 1730, Entire
Maintenance (O&M) Section
Data
submittal log Page 2




SUBMITTAL LOG SPECS UPDATED 11/9/2001
SKINNER LANDFILL PROJECT # 38335

PR e

N R A T I Lo L O LICPRY AL
After Construction/Prior to Final Acceptance
Compete O&M Manual
Statement that the system has been tested and complies

w/specifications
i e T RARTEI Y

)

LG IO LIS I TR Var LT T TR L i i
Manholes Vaults and lnlcts lnclude one copy of results oftcsts and ccmﬁcauon rcporls wnh 02605 Scctlon 1. 02
each shipment of materials. page 02605- l
Product Data: s 02,

. PVC plpe and fitting certification.
ing certification.

.
i

submittal log




SUBMITTAL LOG SPECS UPDATED 11/9/2001
SKINNER LANDFILL: PROJECT # 38335

bt

. . T,
Je, v . h
i

: . i f‘.‘ ; R e ' - L : N R i DL e . Lo
} o . . N ) N L . i
1. Drawing showing location of meter in pipe system. exception -—

L TS : N

2. Standard wiring diagrams. exception

1. Hydraulic calibration results including printout of actual exception
calibration data giving indicated vs. actual flows at minimum
of 3 flow rates for each meter. Identify results by serial
number of each meter.

2. Submit in accordance with Section 01730.

Shop Drawings — detai fabricaion and installation of
supports and anchorage for electrical items

submittal log Page 4




SUBMITTAL LOG SPECS UPDATED 11/9/2001
SKINNER LANDFILL: PROJECT # 38335

18 IGeotextile Submittals Prior to the installti of otextile, the Spplier of the

02415, Section 1.02,
geotextiles shall provide the OWNER with the following page 02415-1
information:

1. The origin (resin supplier's name and resin production plant)
and identification (brand name and number) of the resin used to
manufacture the geotextile.

2. Copies of dated quality control certificates issued by the
resin supplier.

3. Reports on tests conducted by the Manufacturer to verify
that resin used to manufacture the geotextile meets the
Manufacturer's resin specifications.

SLone B

submittal log Page 5




SUBMITTAL LOG SPECS UPDATED 11/9/2001
SKINNER LANDFILL: PROJECT # 38335

e T e d i e

T ST I

.....

Non-shrink Grout ' — 03604, Section 1.02,

page 03604-1
Pre Notice to Proceed : Key employee approval Section 01340,
Submittals : Site Preparation and Maintenance Plan Item 1.02 (B),
Contractor Quality control Plan pg. 01340-1,
Initial schedule
Site Security Plan

Disposal facility letters of agreements
: Decontamination facility details

Prior to Work on Site . Hazardous Environment Protection Program Section 01340, Item
Submittals . Health and Safety Plan 1.02 (C) page 01340-
. Medical certification 1,
H/S staff names and experience
Certification of training and course outline
Contractor’s Material Handling Plan

* = with exceptions
+ = per CIP

R - complet

submittal log Page 6




